



# **FREEZE DATE PROJECT UPDATE**

## Joint and Common Market

David Beihl  
MISO Seams Administration

February 23, 2024



# Introduction

## *Purpose:*

Provide a brief update on the Freeze Date project

## Key Takeaways:

- Since the August 2023 JCM meeting, the CMPWG market entities are continuing to analyze the logic

# Update

- MISO and PJM completed analysis and presented results
- Currently awaiting SPP to finish their analysis and presentation of results

# Next Steps

## Firm Flow Entitlements (FFE)

- Review proposals at the CMPWG and CMPC
- Finalize Tariff revisions
- Update timeline
- Communicate with stakeholders
- Finalize detailed specifications for vendor

# Potential Revised FFE Timeline

Task	Description	Anticipated Date	Status
1	Finalize Whitepaper for FFE*	Complete	✓
2	Engage OATI for cost and time estimates	Complete	✓
3	Communication and feedback with stakeholders	Ongoing	★
4	Finalize CMP Language	Q4 2024	★
5	Restart FFL discussions	Q3 2023	★
6	FERC Prefiling Meetings (met in April 2021 and will need additional meeting to provide updates since first meeting)	Partially complete/ Q4 2024	★
7	FERC Filing	Q4 2024	★
8	Start Development and Testing	Q4 2024	★
9	Implementation	Q4 2025	★

Note: FFL design and implementation details are unknown and cannot be estimated at this time

\*Additional changes pending completed mock analysis

# Contacts

Comments and questions can be sent to:

- David Beihl [dbeihl@misoenergy.org](mailto:dbeihl@misoenergy.org)
- Yi Yuan [yyuan@misoenergy.org](mailto:yyuan@misoenergy.org)
- Mike Handlin [Michael.Handlin@pjm.com](mailto:Michael.Handlin@pjm.com)
- Aaron Scott [Aaron.Scott@pjm.com](mailto:Aaron.Scott@pjm.com)