

745 implementation – transition plan

DRS

January 17, 2012

- PJM will terminate existing economic registration with end date $\leq 3/31/12$.
- PJM will deploy new eLRS version ~3/12/12
 - PJM will implement as early as possible
- CSP must create new registration in eLRS (can copy terminated registration)
 - Go through CBL certification process
 - Submit Load Data
 - Calculate RMSE
- CSP must submit registration
- LSE/EDC registration approval
- Registration participates in market under new compensation rules
- Economic registrations that did not go through CBL certification process will be terminated by PJM EOD 3/31/12.

- 4/1/12 – all key rules in effect
 - Compensation
 - Cost Allocation
 - M&V
 - Many load data request expected to EDC
 - Dispatch Group
- Electronic Notification
 - Discuss potential for phase in approach from email to new Web Service approach
 - If we continue email for short period of time, PJM can not be responsible for timely delivery of email over the internet