

TECH CHANGE FORUM ROADMAP

Set Start Date: ▾ Set End Date: ▾ Placeholder Date: **P** Duration: —

2018

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

INITIATIVES

Markets Gateway

P
RT Value Exceptions
Train: Mar.15

P
RT Value Exceptions
Prod: Apr. 4

P
'All' XML Release
Prod: Jun. 21

P
Notification
Time/Minrun
Go-live: Aug. 1

P
Automated Offer
Verification
Go-Live: Aug. 30

Soak Time -
Production
Go-live: Aug. 30

P
Markets Site
Switchover: Jul 11

P
Markets Site
Switchover: Aug. 8

P
Markets Site
Switchover: Sep. 5

P
Markets Site
Switchover: Oct. 3

P
Markets Site
Switchover: Nov. 7

P
Markets Site
Switchover: Dec.5

Performance Assessment Interval via ICCP

P
Emergency Procedures
Training and Testing:
Apr. 15

P
Emergency Procedures
Product Implementation:
May.15

Five-Minute Settlements

P
Product Implementation:
Apr. 1

MARKETS TOOLS

Capacity Exchange

Education
Session:
Jun. 19

P
Train Release
Jul. 16

Education
Session:
Oct. 29

Prod Release
Nov. 8

eGADS

Prof 3.10.0
Release: Jun. 22

MSRS

P
Browserless Authentication
Update - Prod Release
Dec.15

TRANSMISSION
PLANNING TOOLS

Queue Point

P
2018.1 Train Release:
Mar. 27

OPERATIONS TOOLS

OASIS

P
Parallel
Operations:
Aug. 15

P
Training:
Nov. 15

P
Production Go-live:
Feb. 15, 2019

eDART

Voltage Schedule
Prod Release: Jun. 28

P
Voltage Limit Addition &
Transformer Tap Change Tool
Prod. Release: Sep. 30

Unused Account
rRmoval
Dec. 1

P
Transmission Ticket &
Network Model Enhance-
ments Prod. Release:
Dec. 30

DART Browserless

Member Training
& Parallel Production
Feb. 4

Emergency Procedures

PAI via ICCP Production Implemen-
tation: May 15

TECH CHANGE FORUM ROADMAP

Set Start Date: ▾ Set End Date: ▾ Placeholder Date: **P** Duration: —

2018

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

SECURITY TOOLS

P
Remove Unused Accounts -
Read Only, Public: Jan. 26

P
Remove Unused Accounts -
Read/Write: Feb. 23

Remove Unused Accounts -
All Previously Terminated:
Mar. 26

P
Implement New Tools
Certificate
Aug. 21

P
Train Release: Feb. 15
Prod Release: Feb 15

Markets Gateway &
FTR Center Enabled -
Train: May 28

Markets Gateway &
FTR Center Enabled -
Prod: Jul.18

P
MSRS Train Release:
Oct. 1

P
MSRS Prod Release:
Dec. 15

Single User Multiple Accounts (SUMA)

P
Upgrade -
Phase 1:
Mar. 28

Upgrade -
Phase 2:
Apr. 12

P
Upgrade - Phase 3:
May 16

P
Upgrade - Phase 4:
May 24

P
Train Upgrade:
Jul. 11

P
Prod Upgrade:
Aug. 23

P
Two-step
Verification -
Train Go-live:
Aug. 15

P
Two-step
Verification - Prod
Go-live:
Oct. 10

Single Sign On

COMMUNITIES

Planning Community -
MOD-026/027: Jun 11

P
Member Management Community
Release: Jul. 26

Communities

GENERAL TOOLS

P
New Services
Queues
Release:
Jan. 23

P
Planning Page
Redesign:
Jan. 30

P **P**
Removal of Public Data
5-Min. settlements:
Apr.1

Generator Decativations:
Mar. 20

Legacy Generator Deactivations
Page Retirement: Jun. 30

PP
Automation of CEII Process
Release: Sep. 15

Contingency ID File
Format Update
Sep. 19

P
PJM.com's Operational Data
page retirement (prod)
Oct 15, 2019

PJM Website (PJM.com)

Operational Data Page
Beta: Jun. 5

Begin Legacy Feed
Retirement: Aug. 15

Data Miner 2.0

Prod Release
Mar. 26

Production Maintenance
Aug. 14

DataViewer

Production Maintenance
Release: Jun. 22

Member Voting

Production Maintenance
Aug. 14

eDatafeed