



# Roadmap for DR Hub (eLRS Replacement), Account Manager, Data Viewer, eDataFeed, Voting, InSchedule, Power Meter

As of September 23, 2016



	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>DR Hub</b>	Releases								Train: Sept 29	Train: Oct 15		Prod: Dec 31
	Member Training							General Training: Sept 28		Specific User Training: Oct 6, 7		
<b>Account Manager</b>	Single Sign On			Train: April 25								
					Feedback due: June 26							
	Single User Multi-Account Access						Train: July 7		Prod: Sept 10			

**Legend**

- Start Date
- End Date

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Data Viewer</b>	Rotating Advertisements									Prod: Oct 11		
	Interface Name Change									Prod: Oct 11		
<b>eDataFeed</b>	Solar Generation								Prod: Sept 19			

**Legend**

-  Start Date
-  End Date

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
DR Hub				Phase 2 Release ◆			Quarterly Release ◆			Quarterly Release ◆		
Account Manager				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		
Data Viewer				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		
eDataFeed				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		

**Legend**

- Start Date
- ◆ End Date

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Voting</b>				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		
<b>InSchedule</b>				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		
<b>Power Meter</b>				Quarterly Release ◆			Quarterly Release ◆			Quarterly Release ◆		
<b>Five Minute Settlements</b>	Five Minute Settlements			Requirements, Design, Development, Testing								

**Legend**

- Start Date
- ◆ End Date