



PJM Roadmap for Gen Model, Queue Point, Planning pages on PJM.com

As of September 23, 2016



Planning Apps 2016/2017 Roadmap

	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Gen Model	Enhancements							Train: Feb		Prod: Apr 3		
Queue Point	Attachment N Feasibility Study Impact Study			Train: Dec 1								
	Additional forms							Train: Feb 15		Prod: Mar 15		
PJM.com Planning Web	Redesign of queue pages			Beta: Oct 14		Train: Dec 1						
						Prod: Dec 15						