

## **ATTACHMENT A**

### **PJM-MISO Work Plan To Develop Generator Retirement Study Coordination Processes Docket No. EL13-88-000**

#### **May 2016**

- (1) MISO-PJM began coordination discussion and developed Work Plan

#### **June – July 2016**

- (1) MISO – PJM: Share proposed Work Plan with stakeholders;
- (2) 1st informational status filing due June 20; and
- (3) MISO-PJM begin to develop proposal on coordination of generator retirement studies.

#### **August 2016**

- (1) MISO – PJM: Review proposed coordination procedures with stakeholders at individual and/or joint stakeholder committee meetings, e.g. Planning Committee in PJM, Planning Subcommittee in MISO, Inter-Regional Planning Stakeholder Advisory Committee (IPSAC), Joint and Common Market (JCM) meetings and seek feedback; and
- (2) 2nd informational status filing due August 19, 2016.

#### **September - October 2016**

- (1) MISO – PJM: Prepare final coordination procedures and develop draft JOA language;
- (2) Review finalized coordination procedures with stakeholders for comment; and
- (3) 3<sup>rd</sup> informational status filing due October 18, 2016.

#### **November 2016**

- (1) MISO – PJM: Share proposed revisions to the JOA to include generator retirement coordination study procedures with stakeholders.

#### **December 2016**

- (1) File proposed revisions to JOA to include generator retirement coordination study procedures with FERC by December 15, 2016.