

DR Hub Update

Demand Response Subcommittee
April 14, 2016

- June 2016 Sandbox deployment will be delayed
- Sandbox will be deployed at least 2 months prior to production deployment
- WSDL for Web Services will be published at least one month before Sandbox deployment
 - Partial WSDL (locations/registrations/events) could be delivered earlier if that helps members
- Still expect cutover from eLRS to DRHub with data migration (similar to LoadResponse to eLRS cutover)