

# DR Hub Project Update

DRS

November 11, 2016

- **Train Web Services Release: Nov. 17, 2016**
  - Some changes have been made to the XSD and Payloads
  - New versions of the XSD and Payloads will be published shortly
  
- **Train UI Release: Jan. 12, 2017**
  - All functionality except: Compliance, Email, Dispatch Groups, Reports