

DR Hub Project Update

DRS

December 12, 2016

- **Completed:** Train Web Services Release: Nov. 17, 2016
- Train UI Release: Jan. 12, 2017
 - All functionality except: Compliance, Email, Dispatch Groups, Reports
- Train Functional Release: Feb/March 2017
 - Compliance, Dispatch Groups, Reports
- Production Release: April 2, 2017

- Train environment will be unavailable on January 3rd and 4th to refresh data from production
- The data migration is the same process that will be used to migrate production eLRS to DR Hub production in April.
- Members are asked to verify their migrated data in Train is complete and accurate by comparing to production when UI opens on Jan. 12.
- More training dates will be announced shortly.
 - Previous training session recordings have been posted on DR Hub web page.