

# DR Hub Project Update

DRS

February 22, 2017



- Completed: Train Web Services Release: Nov. 17, 2016
- Completed: Train UI Release: Jan. 12, 2017
  - All functionality except: Compliance, Email, Dispatch Groups, Reports
- **Completed:** Train WS Release: Jan. 31, 2017
- **Train Functional Release: Feb. 23, 2017**
  - Dispatch Groups, Compliance, bugs fixes
- Production Release: April 2, 2017

- Train environment will be unavailable all day of release to refresh data from production
- The data migration is the same process that will be used to migrate production eLRS to DR Hub production in April
- Members are asked to re-verify their migrated data in Train is complete and accurate by comparing to production
- Training is posted on DR Hub web page [here](#).

- Last 2 full years of registrations, plus their associated events, meter data, settlements, etc.
- Registration selection based on:
  - Status = Confirmed (regardless of Effective Date)
  - Status = Denied or Withdrawn, and Effective Date  $\geq$  6/1/2014
  - Status = Terminated and Termination Date  $\geq$  6/1/2014
  - Status = Terminated and Start Date = 6/1/2014. These are Load Management registrations terminated before start of 2014/2015 delivery year.
  - Status = New and Effective Date  $\geq$  1/1/2017

- Production on April 2, 2017
  - eLRS taken down on Friday morning, March 31<sup>st</sup> at 9 am
  - There will not be parallel operations like other refreshed applications
  - Registrations will be migrated for members
  - User permissions will be migrated for members
  - DR Hub will be available on April 2, eLRS will be read-only