

# Critical Issue Fast Path – Resource Adequacy Work Plan

David Anders, PE  
Director – Stakeholder Affairs  
CIFP Stage 1 Meeting  
March 29, 2023

## Process

**Stage 1** – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

**Stage 2** – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

**Stage 3** – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

**Stage 4** – “Final Meeting”: For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

**NOTE:** This schedule of meetings uses already scheduled RASTF meetings as CIFP meetings.

## Work Plan

### RASTF/Pre-CIFP

Discussions	February 28 March 15
-------------	-------------------------

### Formal Process

<b>Stage 1:</b> PJM PS/IC & proposal	March 29
<b>Stage 2:</b> PJM and stakeholder development of the matrix (options)	April 19, 26 May 17, 30
<b>Stage 3:</b> PJM and stakeholders finalize proposals	June 14, 28 July 10, 27
<b>Stage 4:</b> Final meeting MC Meeting (MC vote)	August 23 (morning) August 23 (afternoon)
Board review	
Feedback to members	
Filing	October 1

Facilitator:  
Dave Anders

[David.Anders@pjm.com](mailto:David.Anders@pjm.com)

Secretary:  
Jaclynn Lukach

[Jacklynn.Lukach@pjm.com](mailto:Jacklynn.Lukach@pjm.com)



### Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)