




**Resource Adequacy Senior Task Force (RASTF)
Monthly Progress Report
3/20/2023**

The PJM Board issued a letter on February 24, 2023 initiating the Critical Issue Fast Path (CIFP) process to resolve resource adequacy and reliability issues. On February 28 and March 15 the RASTF reviewed the letter, the CIFP work plan and draft CIFP stage 1 documentation (draft problem statement, draft issue charge and draft initial PJM proposal), and drew other RASTF issues to a point where the RASTF could enter hiatus pending completion of the CIFP process.

All schedule RASTF meetings have been repurposed to the CIFP process. Please questions or comments to Dave Anders (David.Anders@pjm.com) or Jaclynn Lukach (Jaclynn.Lukach@pjm.com).



Draft CIFP Work Plan

Process

Stage 1 – Similar to the normal CBIR process. PJM will provide stakeholder education and its initial solution package and alternatives considered, including its option alternatives to stakeholders

Stage 2 – Stakeholders may discuss any previously considered and/or new alternatives, with row-by-row reviews of the CIFP matrix.

Stage 3 – Based on the row-by-row discussions, PJM will finalize its package, and stakeholders will create alternative packages as appropriate.

Stage 4 – "Final Meeting": For the benefit of all meeting attendees, PJM will review its package proposal in the solution Matrix on a row-by-row basis to show how its solution addresses the PS/IC. At the conclusion of the PJM presentation, Members and invited non-Member stakeholders, whether individually or in self-selected coalitions, will provide feedback to the Board on the impacts, positive or negative on the option details contained within the solution Matrix.

NOTE: This schedule of meetings uses already scheduled RASTF meetings as CIFP meetings.

Work Plan

RASTF/Pre-CIFP	
Discussions	February 28 March 15
Formal Process	
Stage 1: PJM PS/IC & proposal	March 29
Stage 2: PJM and stakeholder development of the matrix (options)	April 19, 26 May 17, 30 June 14
Stage 3: PJM and stakeholders finalize proposals	June 28 July 10, 27
Stage 4: Final meeting MC Meeting (MC vote)	August 23 (morning) August 23 (afternoon)
Board review	
Feedback to members	
Filing	October 1

www.pjm.com | Public
4
PJM©2023