



## Distributed Resources Subcommittee Monthly Progress Report

6/20/2023

### 1. DR/PRD Compliance Construct for Weather Sensitive Load

#### Issue Status

DISRS put this issue on hold

#### Target Completion

2023 Q4

#### Progress Update

No updates

#### Action Requested (if necessary)

No action requested

### 2. PJM's FERC Order 2222 Compliance Filing

On March 30, 2023 PJM requested an extension on the 60-day compliance filing deadline to address the directives in the March 1 Order, from May 1, 2023 to September 1, 2023. FERC granted extension on April 11, 2023. Stakeholder engagement has been and will be through the DISRS scheduled meetings: 4/10, 5/8, 5/25, 6/5, 6/23, 7/14, 7/31, 8/7.

#### Issue Status

DISRS is currently working on it

#### Target Completion

September 1, 2023

#### Progress Update

Review DISRS Work Plan for more details

#### Action Requested (if necessary)

Attend 6/23, 7/14, 7/31 & 8/7 DISRS Meetings

### **3. New Issue Charge to add additional energy offer parameters for economic Demand Response**

Voltus staff introduced this issue charge to stakeholders at May 8th 2023 DISRS meeting. The issue addressed a specific technical limitation, wherein Demand Response assets cannot set key operational parameters as part of market offers to PJM.

#### **Issue Status**

DISRS is currently working on it

#### **Target Completion**

2023 Q4 or 2024 Q1

#### **Progress Update**

Voltus and PJM staff are working together to better understand a technical aspect of this issue charge

#### **Action Requested (if necessary)**

Attend 7/14 and 8/7 DISRS meetings