

# Timeline For Generator Deliverability Proposal

- Two sets of studies
  - Baseline (2026 RTEP Summer, Winter & Light Load)
  - Queue (2024 RTEP Summer & Light Load through AG1 with CPs)
- Multiple new tests
  - Generator Deliverability
  - High Wind & Solar Zonal
  - Individual Plant Deliverability
  - Extreme Interchange Variation

- Model Development
- Coding
- Making sure the new rules are reasonable both individually and collectively
- Incorporating feedback from stakeholders

## Timeline For Development Of Proposed Generator Deliverability Test Modifications

Activity	11/26/2021	12/3/2021	12/10/2021	12/17/2021	12/24/2021	12/31/2021	1/7/2022	1/14/2022	1/21/2022	1/28/2022	2/4/2022
Build models	█	█	█	█							
Develop Code	█	█	█	█							
Run Analysis		█	█	█	█	█	█	█	█		
Review & Organize Results						█	█	█	█	█	
Stakeholder Presentation											█