




# Interconnection Queue Status Update


Jason Shoemaker  
Manager, Interconnection Projects  
Planning Committee  
June 07, 2022

- The AG2 and AH1 queues will continue to be delayed
  - It is expected that AH2 and AI1 will also be delayed
- PJM is also deferring project modification requests for the AG2, AH1, AH2 and AI1 queues

- Three backlog priorities
  - AD2 and prior queues (65)
  - Backlogged System Impact Studies (~190)
  - AE1 through AG1 queues (~800)

## PJM Issued Studies





- Retool schedules are **not** when projects can expect final agreements
  - Dates are when PJM expects updated cases and raw results to be available
    - Does not include time necessary to run cost allocation
  - May yet need projects ahead to make final decisions
  - Transmission Owner Facilities studies are still required
- Please continue to work with assigned Project Managers to understand specific project timing



# Current Backlog Retool Schedules

Queue	Transmission Owner Zones			
	AEP, Dayton, DEOK, Duquesne and EKPC	ACE, BGE, DPL, PECO, PPL, and PSE&G	Dominion and FirstEnergy	ComEd
AD1/AD2	Complete	Complete	Complete	June
AE1/AE2	June/July	Complete	Dom - Complete FE – May/June	July
AF1/AF2	August/September	July	July/August	August
AG1	October	October	October	October

Presenter:

Jason Shoemaker, Manager,  
Interconnection Projects

[Jason.shoemaker@pjm.com](mailto:Jason.shoemaker@pjm.com)



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)



**PROTECT THE  
POWER GRID**  
**THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

