



PJM.com Roadmap

As of July 23, 2019

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
Home Page Redesign Phase 1			◆	Production: Mar. 28					
Secure Area Expiration				◆	Production: Apr. 26				
Home Page Redesign Phase 2									◆ Production
Upcoming Outages Page	◆	Production: Jan 31							

Legend

- Start Date
- ◆ End Date



2019 Roadmap for PJM.com Planning Section

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Status & Cost Allocation Page									Production ◆			

Legend

- Start Date
- ◆ End Date

- Scheduled to go live by end of Q3
- Improved sign in (single sign on from PJM.com to tools)

- The period of access to a secure area will be determined based on if the user account is with a member or non-member company.
- Expiration will be enabled for each secure area over the next several months. Users will be notified in advance if their access will expire.

Area	Action Required
Secure areas requiring CEII authorization	Use the renew option to keep access

Beta planned to go live by end of Q3 2019

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

Area	Action Required
Backbone Projects, Transmission Construction Status and Cost Allocation pages	Update any systems that utilize the existing XML files during Q4 2019



Product Details

PJM's corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

Key Product Features

- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps