

Important Q2 & Q3 2020 Dates

As of July 15, 2020
Foluso Afelumo

Product	Implementation Date
PJM Connect – SSO Integration	July 16*
Tools Home	July 22
PJM.com – Dispatch Rates Page Launch	July 22*
Markets Gateway – DA must-run to Economic change	July 28



*Date changed since last month

Product	Implementation Date
Billing Line Item Transfer	July 29
Data Miner	July 30
DR Hub	July 30*
PJM.com – Operational Data Page Retirement	July 31
PJM.com - RTEP Upgrades & Status Section Retirement	July 31*



*Date changed since last month

Product	Implementation Date
Account Manager – various enhancements	August 6*
eDART	August 19
Planning Center – Queue Point	August 25
Data Miner	August 26



*Date changed since last month

Product	Implementation Date
Public Key Infrastructure – Account Manager (Train)	September TBD*
Public Key Infrastructure – OASIS & ExSchedule (Train)	September TBD*
Markets Gateway – Energy Offer curve segment increase	September 8



*Date changed since last month

Product	Implementation Date
Networks - Maintenance	July 16



- None for this month