



Important 2023 Implementation Dates

As of January 17, 2023

Q1

January 17

2:30–4:30 p.m.

February 13

1–3 p.m.

March 13

1:00–3:00 p.m.

Q2

April

TBD

May

TBD

June

TBD

Q3

July

TBD

August

TBD

September

TBD

Q4

October

TBD

November

TBD

December

TBD

Product	Implementation Date
Emergency Procedures – Production Release	January 12
Data Miner – Production Release	January 26
DR Hub – Production Release	January 26
Cybersecurity Contacts in Membership Management Community	January 31
PJM.com – Performance Improvements	January 2023

Product	Implementation Date
FTR Center – Production Release	February 20
Data Miner – Production Implementation	February 23
PJM.com – Slowness Resolution	February 2023
PJM.com – Search Updates	February 2023
eDART – Production Release	March 29-30
eGADS – Account Manager Integration	March 2023
EMS Upgrade – SCADA/AGC	May 5

Product	Implementation Date
PJM.com – Secure Area Expiration	End of Q1 2023
PJM.com – Emissions Update	End of Q1 2023
PJM.com – TCIC Retirement	May 2023
PJM.com – Data Snapshot Retirement	End of Q2 2023
eDART - PKI Implementation	Q1 2023
eDART – User Account Migration to Account Manager	Q1-Q3 2023
eDART – Retirement of filetransfer.jar	Q3 2023

Product	Implementation Date
Networks Maintenance	None planned



Upcoming Information/Training Sessions

Session	Session Dates
eDART & eDART XML Forums	March 15



Facilitator:

Todd Keech, Todd.Keech@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/Presenter:

Todd Keech, Todd.Keech@pjm.com

Important 2023 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

