



FREEZE DATE PROJECT UPDATE

Joint and Common Market

David Beihl
Seams Administration

February 23, 2023



Introduction

- *Purpose:* Provide a brief update on the status of the project, estimated timeline, and next steps

Key Takeaways:

- Since the October JCM meeting, the CMPWG market entities have focused on inputs & verification of calculations
- Transition to new employees
- Minor bug fixes in the tool

FFE Progress Since October

- Tool Updates
 - Larger set of flowgates being used for the October 2021 run
 - Minor bugs have been identified resolved in the tool
- Data Inputs
 - Verification and review has been performed
- Staff
 - Due to staff changes, a significant portion of time has been dedicated to education
- Non-Disclosure Agreement (NDA)
 - NDA was sent out to all entities for usage of tool

Next Steps

Firm Flow Entitlements (FFE)

- Sign off on Non-Disclosure Agreement for Mock Analysis tool
- Finalize Tariff revisions
- Update timeline
- Communicate with stakeholders
- Finalize detailed specifications for vendor

Potential Revised FFE Timeline

Task	Description	Anticipated Date	Status
1	Finalize Whitepaper for FFE*	Complete	✓
2	Engage OATI for cost and time estimates	Complete	✓
3	Communication and feedback with stakeholders	Ongoing	★
4	Finalize CMP Language	Q4 2023	★
5	Restart FFL discussions	Q3 2023	★
6	FERC Prefiling Meetings (met in April 2021 and will need additional meeting to provide updates since first meeting)	Partially complete/ Q4 2023	★
7	FERC Filing	Q4 2023	★
8	Start Development and Testing	Q4 2023	★
9	Implementation	Q2 2025	★

Note: FFL design and implementation details are unknown and cannot be estimated at this time

*Additional changes pending completed mock analysis

Contacts

Comments and questions can be sent to:

- David Beihl dbeihl@misoenergy.org
- Yi Yuan yyuan@misoenergy.org
- Mike Handlin Michael.Handlin@pjm.com
- Casey Noonan Casey.Noonan@pjm.com