


DR Hub Update

Demand Response Subcommittee
May 16, 2016

- **Implementation Timeline**



- eLRS user email list:
 - Deadline reminders for registrations, testing, settlements/compliance, other Demand Response general information
 - eLRS releases with description of enhancements.
 - If member technical person would like to be on list then they set themselves up in eLRS
- Technotify email list:
 - scheduled maintenance/releases for eLRS
- DRS:
 - High level release plans and schedule
- Training:
 - eLRS/DR Training scheduled as needed

- DR Hub Sandbox will be separate environment from current eLRS Sandbox (not parallel)
 - Allows full testing of application – Load Management and Economic registration, events, meter data, settlements, compliance, tasks
 - Data migrated from production
 - Table structure is different to support more efficient processes

- Dedicated DR Hub web page on pjm.com
- Announcements to stakeholders using protocol established for refreshed applications
- Continue project updates at DRS
- Publish Web Services specifications along with scheduled discussion forum before Sandbox
- Training targeted at role: CSP, EDC. LSE before and during Sandbox
- Considering 2 new email distribution lists:
 - Member to email for DR Hub issues/questions
 - PJM to notify member of DR Hub specific updates (focused on member technical team, DR Hub users)