




Readiness Updates

November 2023 IPS

Michelle Farhat
Engineer
Interconnection Planning Projects

Queue	In Review	Approved	Withdrawn	Total
AE1	0	11	6	17
AE2	0	49	5	54
AF1	0	92	20	112
AF2	0	181	27	208
AG1	74	209	60	343
Total	74	542	118	734



Note: statistics as of 11/15/23

- End of November: aim to close out all readiness reviews
- Early December: internal readiness review debrief and lessons learned
 - All PJM staff involved in reviews
 - External legal consultants
- Late December: share results at next IPS

Michelle Farhat, Engineer,
Interconnection Planning Projects

Michelle.Farhat@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com