




Fast Lane & TC1 Progress Update

October 2024 IPS

AJ Lambert

Interconnection Planning Projects



Fast Lane	Phase 1	Phase 2	Application Review Phase
<ul style="list-style-type: none"> Refreshed retool analysis (including short circuit and stability) Facilities Studies (interconnection facilities & network upgrades) Final agreements 	<ul style="list-style-type: none"> Load flow analysis to determine Cycle upgrades Planning-level costs to interconnect 	<ul style="list-style-type: none"> First retool Short circuit Stability Interconnection Facilities Study 	<ul style="list-style-type: none"> Review applications Build models

☆ Notification of Decision Point start date




Expedited Process Analysis Status


	AE1	AE2	AF1	AF2	AG1
Load Flow Model Status	Posted	Posted	Posted	Posted	Posted
Load Flow % Complete	100%	100%	100%	100%	100%
Short Circuit % Complete	100%	100%	100%	100%	100%
Stability % Complete	100%	100%	100%	100%	98%

NOTE: Analyses considered Not Required are included in the completion percentages above

- AE1-AG1 LF models (Summer Peak & Light Load) are posted to [PJM.com](https://www.pjm.com)
- Analysis is in progress for AE1-AG1 projects in sequential queue order
- Expedited Process projects will receive SIS report after all analysis is completed, followed by Facilities Study Report (if required) and final GIA/WMPA
- For project-specific questions, please reach out to your PJM Project Manager



Progress Year to Date



Presenter:

AJ Lambert

Interconnection Planning Projects

Andrew.Lambert@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com