

GROUP Work Plan	MTG 1 3/30	MTG 2 4/23	MTG 3 5/11	MTG 4 6/24	MTG 5 7/21	MTG 6 8/26	MTG 7 9/29	MTG 8	MTG 9	MTG 10
Charter Approval (2019)										
Education and Joint Fact Finding*	X	X	X	X	X					
FTR Credit Requirements										
Develop Design Components		X								
Narrow Design Components			X							
PJM Initial Proposal										
Iteration of Comments & Updates										
Alternate Proposals										
Final Proposals										
Narrow Proposals at FRMSTF (Sr. Task Force Vote)										
Liquidation Process										
Develop Design Components		X								
Narrow Design Components			X							
PJM Initial Proposal										
Iteration of Comments & Updates										
Alternate Proposals										
Final Proposals										
Narrow Proposals at FRMSTF (Sr. Task Force Vote)										
MRC First Read									X (Nov)	
MRC Vote										X (Dec)
MC Vote										X (Jan)

X – appears for each meeting where this work activity occurs

*Education will be provided as needed throughout the process