

# Stakeholder Process Work Plan

Metering Task Force

TOPIC	MTG 1 Nov. 13	MTG 2 Dec. 09	MTG 3 Jan. 8	MTG 4 Feb. 16	MTG 5 Mar. 11	MTG 6 Apr. 8?
Charter Development & Approval	X					
Develop Work Plan	X					
Education & Joint Fact-Finding	X	X				
Interest Identification	X					
Develop Design Components	X	X				
Document Relative Importance of each Component	X	X				
Develop Options for each Component	X	X	X	X		
Narrow Options		X	X	X		

Develop Packages		X	X	X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)			X	X	X	X
Consensus Testing				X	X	X
Tier 1/Tier 2 Decision Making				X	X	X
Reporting						X

X – appears for each meeting where this work activity occurs