nGEM Project Overview

Ray Fernandez, Principal Consultant

Market Services Division

AFMTF Technical Workshop

September 13, 2021

Multi-year partnership between PJM, MISO, ISO-NE and GE started in April 2017

Goals

- Create a quantum leap in capability and performance
- Enable ISOs to share in costs and system functionality
- Reduce maintenance costs and time-to-market
- Improve system security and quality
- Develop the next generation markets support team at GE and PJM

Product Development

PJM Product Implementation

Software products

- Data Transfer Enhancements
- Redesigned Network Applications
- Redesigned Market Clearing Engines
- Redesigned Markets Gateway
- Bidding Service

Customize and implement

- Data Transfer Enhancements
- Redesigned Network Applications

Product Development

Software products

- Market Clearing Engine User Interface for Market Operators
- Enhanced Combined Cycle Model
- Time-Coupled Security Constrained Unit Commitment (SCUC) and Security Constrained Economic Dispatch (SCED) with Simultaneous Feasibility Test (SFT)
- Clearing Choreographer
- Case Builder

2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023

Phase 1

Product development

Product implementation for Data Transfers and Network Applications

Product implementation for Day-Ahead Market Clearing Engine

Phase 2

Product development

Product implementation for Other Market Clearing Engines

SME/Presenter:
Ray Fernandez, Raymond.Fernandez@pjm.com

nGEM Project Overview

Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com