Stakeholder Process Work Plan – Energy Price Formation Sr. Task Force

TOPIC	1/18	1/29	2/15	3/5	3/29	4/9	5/4	5/23	6/8	6/25	7/17	8/6	8/22	9/10
Charter Draft & Approval	X	X												
Develop Work Plan	X	X												
Key Work Activity #2 – Education & Joint Fact-Finding (As Required)		X	X	X	X	X	X	X	X	X	X			
Key Work Activity #3 – Design Criteria		X	X	X										
Key Work Activity #4-8:														
Interest Identification		X	X											
Develop Design Components														
• Price Setting		X	X	X										
• Reserves & ORDC			X	X										
Document Relative Importance of each Component														
• Price Setting		X	X	X										
• Reserves & ORDC			X	X										

Develop Options for each Component														
• Price Setting		X	X	X	X	X	X							
• Reserves & ORDC			X	X	X	X	X							
TOPIC	**1/18**	**1/29**	**2/15**	**3/5**	**3/29**	**4/9**	**5/4**	**5/23**	**6/8**	**6/25**	**7/17**	**8/6**	**8/22**	**9/10**
Narrow Options														
• Price Setting				X	X	X	X							
• Reserves & ORDC				X	X	X	X							
Develop Packages														
• Price Setting						X	X	X	X	X	X	X		
• Reserves & ORDC						X	X	X	X	X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)														
• Price Setting								X	X	X	X	X	X	
• Reserves & ORDC								X	X	X	X	X	X	
Consensus Testing														
• Price Setting											X	X	X	
• Reserves & ORDC											X	X	X	
Tier 1/Tier 2 Decision Making														
• Price Setting														X
• Reserves & ORDC														X