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Critical Gas Infrastructure – Demand Response Participation 
 

Based on the outcome of the joint FERC/NERC report on the impact of the severe cold weather event that occurred 
between February 8 and 20, 2021 on the grid in Texas and South Central United States, PJM is responding to its 
recommendations regarding certain Demand Response participation. The report states in part at Key 
Recommendation 1h “To require Balancing Authorities’ operating plans (for contingency reserves and to mitigate 
capacity and energy emergencies) to prohibit use for demand response of critical natural gas infrastructure loads.” 

Issue Source  
PJM  

Stakeholder Group Assignment  
PJM recommends this work be assigned to the Demand Response Subcommittee (DRS) and approved by the MIC. 
The DRS is focused on demand response related items.  

Key Work Activities  
1) Define critical gas infrastructure loads and PJM market participation rules in compliance with FERC/NERC 

recommendations. Develop a transition mechanism if new participation rules impact member’s capacity 
commitment. Review current PJM governing documents and manuals for participation requirements and 
add appropriate prohibition language. 

2) Ensure compliance with FERC/NERC recommendation. 

3) Update governing documents and manuals as needed. 

Expected Deliverables  
1) OA, OATT, RAA revisions 

2) Manual revisions (11, 18 and other(s) as necessary) 

Expected Overall Duration of Work 
Expect work will take 12 months.  

• August, MIC first read; September, MIC endorsement 

• September, MRC first read; October, MRC endorsement 

• October, MC first read; December, MC approval 

• File tariff changes (as needed) at FERC by January 2023 
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Decision-Making Method 
Tier 1, consensus (unanimity) on a single proposal – if feasible. 
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