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Stakeholder Process Work Plan 

Market Settlements Subcommittee - eMTR and InSchedule deadlines 

TOPIC  MSS 

 5/22   

MSS 

6/18  

MSS 

7/23   

MSS 

8/21 

MSS 

 9/24 

MSS 

10/23 

MIC 

11/6  

MTG 8 

DATE  

Problem Statement Approval  X        

Review Work Plan  X        

Education & Joint Fact-Finding X X       

Interest Identification  X X      

Develop Design Components   X      

Document Relative Importance of each Component   X      

Develop Options for each Component   X      

Narrow Options    X     

Develop Packages     X    

Narrow Packages (Compare Packages to Interests & 

Importance Ratings) 

    X    
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Consensus Testing     X    

Tier 1/Tier 2 Decision Making      X   

Reporting to MIC       X  

 


