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Interconnection Process Reform Timeline

20222021

June 14, 2022
Interconnection process 
reform package filed with 
FERC.

April 8, 2022
Final meeting of 
Interconnection Process 
Reform Task Force

April 23, 2021
Stakeholders begin queue 
reform through Interconnection 
Process Reform Task Force.

May−November 2021
Stakeholders hash out issues 
in seven policy workshops.

April 27, 2022
PJM Members Committee 
overwhelmingly endorses 
reform package.

Nov. 29, 2022
FERC issues order 
approving reforms.

2023

July 10, 2023
Interconnection 
process reform 
transition begins.
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Process Overview

Signed Final Agreement (GIA/WMPA) 
(2 Months) Negotiation with PJM and developer
§ Developer commits to study results and milestones.
§ Posts security

Interconnection Study 
Process (2 Years) 
§ Analytical studies
§ Scope and cost estimates

Implementation Phase (3+ Years)
§ Developer finalizes permitting, land acquisition and financing.
§ Developer initiates and completes construction of their facility.
§ Transmission Owner constructs their facilities (if applicable).

Commercial Operation
§ Facility begins to put power on the 

transmission system.
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Initial Queue Breakdown and Timeline

~38 GW
Through the queue but 
not yet constructed
Through 2023

26 GW
Fast Track
2024

30 GW *
Transition Cycle #1
Mid-2025

99 GW
Transition Cycle #2
Through Q3 2026

~61 GW
Post Transition
2026 and Beyond

20242023 20262025

* TC1 was 46 GW prior to Decision Point 1.
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Modeling Planned Units

All projects with an ISA, WMPA or GIA are considered planned units.

Planned units are treated the same as 
an operating unit in all interconnection analysis.

A large volume of planned units drives larger study results, 
which complicates and delays the process.
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Projects With Executed Final Agreements

Fuel Type
Number of 
Projects

Generating 
Capability (MW)

Natural Gas 13 5,343
Solar 347 23,376
Wind 18 2,694
Offshore Wind 7 3,013
Storage 32 1,922
Hybrid 24 676
Other 7 147
Total 448 37,171

Natural Gas, 
5,343

Solar, 
23,376 Wind, 2,694

Offshore 
Wind, 3,013
Storage, 
1,922

Hybrid, 676
Other, 147

Generating Capability (MW)

Data as of Sept. 13, 2024
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Projects With Executed Final Agreements

Project Status
Number 

of Projects

Generating 
Capability 

(MW)
Engineering and 
Procurement 199 16,541

Suspended 138 12,077

Under Construction 111 8,554

Total 448 37,171

Partially in Service 2,371

Remaining To Be Built 34,800
Data as of Sept. 13, 2024

Engineering and Procurement – Project has 
executed a final interconnection agreement and 
has not begun any construction.

Suspended – Project has suspended all 
construction for one to three years depending 
on the impact to other projects.

Under Construction – Project has started 
construction on one or more facilities. Also 
includes “In-Service Partial,” which are projects 
with a portion online and available to the market.
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Projects Placed in Service by Year
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Milestone Change Requests

173 
change requests received for executed 
agreements over the past 12 months.  

150 
of those requests involved 

milestone extensions.

Projects can request extensions of agreement milestones 
if they exercised due diligence in trying to move their 
project forward but are encountering difficulties due to 
issues outside of their control.

PJM does not grant 
extensions for financing 
issues.

PJM approves roughly 75% of change requests to executed agreements.

Suspended projects have their milestones extended automatically coincident with their suspension time.
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Commercial Deployment of New Generation

• While PJM continues to execute against the transition plan, 
concerns are growing that the construction build-out from the 
volume of applications has not yet materialized.

• PJM continues to work with Project Developers to understand 
the issues they are encountering.
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