DR Hub Timeline and Communication Plan

DRS
July 20, 2016
• Implementation Timeline

- PJM Development and Testing
  - Aug 2016
- Web Services Specification
  - Sep 2016
- Sandbox Release
  - Dec 2016
- Production Release

- DR Hub Overview for All Users
- Training: DR Hub for CSPs
- Training: DR Hub for EDCs
- Training: DR Hub for LSEs
DR Hub Communication Plan

- New email distribution lists:
  - Members send DR Hub issues/questions to DRHubSupport@pjm.com.
  - Members subscribed to listserv **DR Hub Tool Users** will get DR Hub specific updates (focused on member technical team, DR Hub users).
- Continue project updates at DRS
- Announcements to stakeholders using protocol established for refreshed applications
- Training to be announced before and during Sandbox: Targeted for CSP, EDC, LSE