DR Hub Project Update

DRS
January 272, 2017
• Completed: Train Web Services Release: Nov. 17, 2016
• Completed: Train UI Release: Jan. 12, 2017
  – All functionality except: Compliance, Email, Dispatch Groups, Reports
• Train WS Release: Jan. 31, 2017
• Train Functional Release: Feb/March 2017
  – Dispatch Groups, bugs fixes
• Production Release: April 2, 2017
• Train environment will be unavailable all day of release to refresh data from production
• The data migration is the same process that will be used to migrate production eLRS to DR Hub production in April
• Members are asked to re-verify their migrated data in Train is complete and accurate by comparing to production
• Training provided on Jan. 18 is posted on DR Hub web page.
Registration Selection for Data Transfer

• Last 2 full years of registrations, plus their associated events, meter data, settlements, etc.

• Registration selection based on:
  – Status = Confirmed (regardless of Effective Date)
  – Status = Denied or Withdrawn, and Effective Date >= 6/1/2014
  – Status = Terminated and Termination Date >= 6/1/2014
  – Status = Terminated and Start Date = 6/1/2014. These are Load Management registrations terminated before start of 2014/2015 delivery year.
  – Status = New and Effective Date >= 1/1/2017