DR Hub Project Update

DRS
February 22, 2017
• Completed: Train Web Services Release: Nov. 17, 2016

• Completed: Train UI Release: Jan. 12, 2017
  – All functionality except: Compliance, Email, Dispatch Groups, Reports

• Completed: Train WS Release: Jan. 31, 2017
  – Dispatch Groups, Compliance, bugs fixes

• Production Release: April 2, 2017
• Train environment will be unavailable all day of release to refresh data from production

• The data migration is the same process that will be used to migrate production eLRS to DR Hub production in April

• Members are asked to re-verify their migrated data in Train is complete and accurate by comparing to production

• Training is posted on DR Hub web page [here](#).
Registration Selection for Data Transfer

- Last 2 full years of registrations, plus their associated events, meter data, settlements, etc.

- Registration selection based on:
  - Status = Confirmed (regardless of Effective Date)
  - Status = Denied or Withdrawn, and Effective Date >= 6/1/2014
  - Status = Terminated and Termination Date >= 6/1/2014. These are Load Management registrations terminated before start of 2014/2015 delivery year.
  - Status = New and Effective Date >= 1/1/2017
• Production on April 2, 2017
  – eLRS taken down on Friday morning, March 31st at 9 am
  – There will not be parallel operations like other refreshed applications
  – Registrations will be migrated for members
  – User permissions will be migrated for members
  – DR Hub will be available on April 2, eLRS will be read-only