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2024 PJM Grid Security Drill
August DTS Update

Nitin Sem, Business Continuity Sr. Analyst

Ed Figuli, Sr. System Operator Trainer
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2024 PJM Grid Security Drill Planning Schedule
Activity Date

Kick-off Meeting (TOs/GOs/State Agencies) May 30
Monthly Planner Meetings (All) Last Thursday of each month
Confirm Participation Level (All) June 30
Individual Inject Discussion Meetings July/August
Inject Deadline (All) August 16
Simulation Snapshot Date (TOs/GOs) September 3 1600 EPT; September 5 (backup)
Inject Freeze Date (All) September 17
Final Planning Meeting (All) September 26
Contact Information in SharePoint  (All) October 1
Communications Test (Phones) October 15 (0900–1100 EPT)
Scenario Walk-Through Meeting (TOs/GOs) October 17
Notification Test (All Call and MSEL) October 22 (0900–1100 EPT)
Drill Execution/Capture Actions October 29 (0900–1700 EPT)
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PJM Contact Information

Next Activity (All) Date

Individual Inject Meetings August

Inject Deadline August 16

Ed Figuli edward.figuli@pjm.com | 267-649-1830

Nitin Sem nitin.sem@pjm.com | 610-635-3068

Samantha Lutcza samantha.lutcza@pjm.com | 610-666-2183
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