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Transition/New Process Timeline

July 10, 2023
Transition 

Date

Jan. 1, 2024
TC # 1 Phase I 

Starts
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Analysis Timeline

Expedited Processing Eligibility Analysis
• AE1-AG1 projects that have met readiness requirements will receive 
"Expedited Processing Eligibility Analysis” to sort projects into fast lane and 
Transition Cycle #1. 

• Each project will be analyzed for load flow impacts on their own SIS study 
case. 

Readiness Period
• Remaining active AE1-AG1 projects 
will post readiness requirements. 

• No retools during this time. 

Refreshed Fast Lane Analysis
• Transition Cycle #1 projects will be removed from fast lane 

study cases.
• Fast lane projects will be re-analyzed without Transition Cycle 

#1 projects and results will be updated. Refreshed analysis 
will include load flow, short circuit and stability studies.

Jul.–Aug. 2023 Sept.–Oct. 2023 Nov.–Dec. 2023 Jan.–Apr. 2024

Transition Cycle #1 Analysis
Transition Cycle #1 projects 
will be re-queued into new 
priority and re-analyzed on 
new study case.

July–December: Transition Cycle #1 Model Building (LF, SC, Stability)

Transition 
Start

Developers Notified 
of Fast Lane Eligibility
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Sort Analysis - Fast Lane vs. TC#1 
AE1-AG1 Queue Projects

Readiness Requirements

Projects that (i) have no violations or (ii) 
are first to cause or have cost allocation 
eligibility for a network upgrade with a 
total estimated cost less than or equal to 
$5 million.

Fast Lane Projects

Projects that are identified as the first to 
cause or have a cost allocation eligibility 
for a network upgrade with a total 
estimated cost of greater than $5 million.

Transition Cycle #1 Projects
         OR

Load Flow Retool on SIS case
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Model Details & Availability

• Fast Lane Model Post #1  - Late September Time Frame
– Model will be built on SIS Impact Models and consist of AE1-AG1 projects before sorting

• Fast Lane Model Post #2  - Late November Time Frame
– Model will be built on SIS Impact Models and only consist of AE1-AG1 Fast Lane projects only, 

all TC#1 projects are withdrawn from these models

• Transition Cycle #1 Model Post  - Beginning of December Time Frame
– Model will be built on 2027 RTEP Model and consist of active projects AE1-AG1 Transition 

Cycle #1

Availability:
- AE1/AE2 cases and files will be available upon request – CEII Access Required
- AF1/AF2/AG1 cases and files will be posted to PJM website – CEII Access Required
- TC1 case and files will be posted to the PJM Website – CEII Access Required
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Contact

 

Christopher Payne, Sr. Engineer, 
Interconnection Projects
Christopher.Payne@pjm.com

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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