
PJM©2024www.pjm.com | Public

Fast Lane & TC1 Progress Update

June 2024 IPS 

Michelle Farhat, Engineer II
Interconnection Planning Projects



PJM©20242www.pjm.com | Public

F a s t  L a n e  P h a s e  1 P h a s e  2  A p p l i c a t i o n  
R e v i e w  P h a s e

• Refreshed retool 
analysis 
(including short circuit 
and stability)

• Facilities Studies 
(interconnection 
facilities & network 
upgrades)

• Final agreements

• Load flow analysis to 
determine Cycle 
upgrades

• Planning-level costs to 
interconnect

• First retool
• Short circuit
• Stability
• Interconnection 

Facilities Study

• Review applications
• Build models

J A N F E B M A R A P R M AY J U N J U L A U G S E P T O C T N O V D E C J A N
FAST 
LANE

TC #1 Phase 1 DP #1 Phase 2 DP #2

TC #2 Application Submission App.
Review

Notification of Decision Point start date 

JAN. 22 JUNE 21
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Expedited Process Analysis Status

• AE1-AG1 LF models (Summer Peak & Light Load) are posted to PJM.com
• Analysis is in progress for AE1-AG1 projects in sequential queue order
• Expedited Process projects will receive SIS report after all analysis is 

completed, followed by Facilities Study Report (if required) and final 
GIA/WMPA
• For project-specific questions, please reach out to your PJM Project Manager

NOTE:  Analyses considered Not Required are included in the completion percentages above

As of 6/18/24

https://www.pjm.com/planning/rtep-development/powerflow-cases/queue-base-cases.aspx
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Expedited Process Agreement Status

175
77

23

10
18

Agreement Status

Waiting for Study Completion

Drafting/PJM Internal Review

Issued for Agreement Negotiation

Issued for Execution

Agreement Phase Completed

As of 6/18/24
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TC1 Update

• End of Decision Point I was June 20
• Phase II began today, June 21 (6 month period)
• Phase II runs coextensively with deficiency review period
• Deficiency Review Period:
– Reasonable efforts for PJM to review Queue Point changes within 10 business days 
– 5 business day deficiency cure period for Project Developer
– Reasonable efforts for PJM to review response within 10 business days
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