

Stakeholder Process Work Plan

Market Implementation Committee

Up to Congestion Transactions

TOPIC	4/10/2014	5/8/2014	6/5/2014	7/10/2014
Charter Development & Approval	n/a	n/a	n/a	n/a
Develop Work Plan	x			
Education & Joint Fact-Finding	x			
Interest Identification	x	x		
Develop Design Components		x		
Document Relative Importance of each Component		x		
Develop Options for each Component		x		
Narrow Options			x	

Develop Packages			x	
Narrow Packages (Compare Packages to Interests & Importance Ratings)			x	x
Consensus Testing				x
Tier 1/Tier 2 Decision Making				x
Reporting				

X – appears for each meeting where this work activity occurs