

# Stakeholder Process Work Plan

## Market Implementation Committee - Quadrennial Review

TOPIC	MTG 1 4/25 Special MIC	MTG 2 5/2 MIC	MTG 3 6/1 Special MIC	MTG 4 6/6 MIC	MTG 5 6/22 Special MIC	MTG 6 7/6 Special MIC	MTG 7 7/11 MIC	POLL Options 7/17- 7/24	MTG 8 7/26 MRC	MTG 9 7/27 Special MIC	MTG 10 8/8 MIC	MTG 11 8/23 MRC	MTG 12 TBD, prior to 8/31 MC Call
Brattle Review of Quadrennial Report	X												
Education	X	X	X										
Review of IMM Recommendations			X										
Review Matrix with PJM draft proposal				X					X				
Capture Stakeholder Feedback on Matrix – develop options & packages					X	X	X	X		X	X		
First Read at MRC												X	
Vote at MRC/MC												X	X

X – appears for each meeting where this work activity occurs