



| OC/MIC Fuel Requirements for Black Start Resources Work Plan | MEETING | | | | | | | | | | | | | | | |
|--|---------|------|-----|------|------|-----|------|-----------------------|------|-----|-----------------------|--------------|------|--------------|--------|-------|
| | 2/10 | 3/10 | 4/1 | 4/21 | 5/12 | 6/1 | 6/24 | MIC: 7/13 OC: 7/14 | 7/14 | 8/2 | MIC: 8/10 OC: 8/11 | MRC: 8/24 | 9/16 | MRC: 9/21 | 10/26* | 11/XX |
| Review Work Plan | X | | | | X | | | | | | | | | | | |
| Education & Joint Fact-Finding | X | X | X | | | | | | | | | | | | | |
| Matrix Review | X | X | | | | | | | | | | | | | | |
| Review Interests | X | X | | | | | | | | | | | | | | |
| Review Options for each Design Component | X | X | X | | | | | | | | | | | | | |
| Narrow Options | | X | X | X | | | | | | | | | | | | |
| Review and Develop Packages | | | X | X | X | | | | | | | | | | | |
| Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i> | | | | X | X | X | X | | X | X | | | X | | | |
| Consensus Testing - Polling | | | | X | X | X | X | | X | X | | | X | | | |
| Reporting to Parent Committee | | | | | | | | OC/MIC | | | | MRC | | | | |
| Voting | | | | | | | | | | | OC/MIC | | | MRC | MC | |
| Filing | | | | | | | | | | | | | | | | X |

X – Appears for each meeting where this work activity occurs

* Annual Meeting date. Alternative MC Vote dates: 9/21, 11/16