

Stakeholder Process Work Plan

PC - Enhanced Inverters

TOPIC	MTG 1 3/31	MTG 2 4/28	MTG 3 5/12	MTG 4 5/30	MTG 5 6/11	MTG 6 6/27	MTG 7 7/7	MTG 8 7/25	MTG 9 8/13	MTG 10 8/29
Develop Work Plan		x								
Education & Joint Fact-Finding	x	x								
Interest Identification			x	x						
Develop Design Components			x	x						
Document Relative Importance of each Component				x						
Develop Options for each Component					x	x				
Narrow Options							x	x	x	
Develop Packages									x	

