



Important 2023 Implementation Dates

As of March 13, 2023

Q1

January 17

2:30–4:30 p.m.

February 13

1:00–3:00 p.m.

March 13

1:00–3:00 p.m.

Q2

April 17

2:30–4:30 p.m.

May 15

2:30–4:30 p.m.

June 5

3:00–5:00 p.m.

Q3

July

TBD

August

TBD

September

TBD

Q4

October

TBD

November

TBD

December

TBD

Product	Implementation Date
eDART – Production Release	March 29-30
DR Hub – Production Release	March 30
eGADS – Account Manager Integration	March 2023
PJM.com – Secure Area Expiration	March 2023
PJM.com – Emissions Update	March 2023

Product	Implementation Date
Data Viewer 2.0	May 1
DR Hub – Production Release	May 23
EMS Upgrade – SCADA/AGC	May 2023
PJM.com – TCIC Retirement	May 2023
Account Manager – Production Release	May 2023

Product	Implementation Date
Legacy Data Viewer Retirement	June 1
Data Snapshot Retirement	June 1
PJM.com - FTP Retirement	June 2023
eDART - PKI Implementation	Q2-Q4 2023
eDART – User Account Migration to Account Manager	Q2-Q4 2023
eDART – Retirement of filetransfer.jar	Q4 2023

Product	Implementation Date
Networks Maintenance	March 13



Product	Implementation Date
eDART & eDART XML Forums	June 14



Facilitator:

Todd Keech, Todd.Keech@pjm.com

Secretary:

Risa Holland, Risa.Holland@pjm.com

SME/Presenter:

Todd Keech, Todd.Keech@pjm.com

Important 2023 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

