



# Manual 14C Update

Jason Shoemaker  
Senior Engineer, Infrastructure Coordination  
Planning Committee  
May 12, 2016

- Manual 14C: Generation and Transmission Interconnection Facility Construction
- Administrative Updates
  - Updated names
  - Minor update to practices
  - New sections
    - Project assignment
    - Tie line process

- Agreement Overviews
  - Designated Entity Agreement (DEA)
  - Interconnection Coordination Agreement (ICA)
- DEA Processes
  - Reporting requirements
  - Breach, Cure, Re-Evaluation and Default
  - DEA Upgrade Project Modification Process

- Modeled on the scope change process used for interconnection agreements
- Used to capture project evolution that occurs during implementation
- Material changes would drive the need for a rewrite to the agreement