








PJM Roadmap for eDART

As of September 23, 2016

	Jun	Jul	Aug	Sep	Oct	Nov	Dec
eDART 2016.Q3				Prod: September 28 			
Reactive Reserve Check Rewrite Phase 1			RRC Self Check Report in Prod: September 28 			RRC Self Check Data 	
eDART 2016.Q4							Prod: December 14 

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
eDART Refresh												
RRC Rewrite Phase 2												
Addition of Voltage Limits												
Transformer Tap Changer												
Reactive Testing Automation												
Advanced Blackstart Scenario Analysis												
Blackstart Calculator Phase 2												
Blackstart Calculator Phase 3												