



DR Hub Roadmap

As of December 1, 2016

[DR Hub](#) (future replacement for eLRS) allows PJM members to administer the registration, notification, meter data and settlement process for Demand Response resources in the PJM markets.

Key Product Features

- User Interface that allows CSPs, EDCs and LSEs to manage tasks, create/ manage locations, registrations and settlements.
- Web Services that allows many of the same UI features and includes a polling mechanism for Events

	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
TRN 1.0	Web Services: 11/17/16 ◆					■		
TRN 2.0			Web Service & UI 1/12/17 ◆				■	
PROD 1.0					Web Services & UI: 4/2/17 ◆			
PROD 2.0							Maint. Release: 6/2017 ◆	

Legend

- Start Date
- ◆ End Date

- Release TRN 1.0 – Released 11/17/2016
 - Web Services available for testing and development by members

Impact	Outage
Web Services	n/a - Initial Deployment

- Release TRN 2.0
 - User Interface for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks

Impact	Outage
User Interface	30-60 minute outage to TRN

- Release PRD 1.0

- User Interface and Web Services for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks, Compliance, Email Alerts, Dispatch Group, Reports, Data Export and History
- eLRS will have an extended outage to move data to new system

Impact	Outage
User Interface and Web Services	eLRS outage of 1-2 days

- Release PRD 2.0

- Remaining functionality

Impact	Outage
User Interface and Web Services	15 minutes