

DR Hub Roadmap








As of January 24, 2017





[DR Hub](#) (future replacement for eLRS) allows PJM members to administer the registration, notification, meter data and settlement process for Demand Response resources in the PJM markets.

Key Product Features

- User Interface that allows CSPs, EDCs and LSEs to manage tasks, create/ manage locations, registrations and settlements.
- Web Services that allows many of the same UI features and includes a polling mechanism for Events

	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
TRN 1.0	Web Services: 11/17/16 							
TRN 2.0 TRN 2.1			Web Service & UI 1/12/17 		Web Service 2/2/2017			
PROD 1.0					Web Services & UI: 4/2/17 			
PROD 2.0							Maint. Release: 6/2017 	

Legend

-  Start Date
-  End Date

- Release TRN 2.0 – Released 1/12/2017
 - UI & Web Services available for testing and development by members

Impact	Outage
User Interface	30-60 minute outage to TRN

- Release TRN 2.1
 - Small release to for Web Services – February 2, 2017

Impact	Outage
User Interface and WS	10 minute outage to TRN

- Release PRD 1.0

- User Interface and Web Services for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks, Compliance, Email Alerts, Dispatch Group, Reports, Data Export and History
- eLRS will have an extended outage to move data to new system

Impact	Outage
User Interface and Web Services	eLRS outage of 1-2 days

- Release PRD 2.0

- Remaining functionality

Impact	Outage
User Interface and Web Services	15 minutes