



DR Hub Roadmap

As of February 27, 2017



[DR Hub](#) (future replacement for eLRS) allows PJM members to administer the registration, notification, meter data and settlement process for Demand Response resources in the PJM markets.

Key Product Features

- User Interface that allows CSPs, EDCs and LSEs to manage tasks, create/ manage locations, registrations and settlements.
- Web Services that allows many of the same UI features and includes a polling mechanism for Events

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
PROD 1.0		Web Service & UI - TRN 2/23/17						
			Member Testing					
					Web Services & UI: PRD 4/2/17			
PROD 2.0							Maintenance. Release: 6/2017	

Legend

- Start Date
- End Date

- Release PRD 1.0 to TRN – Released 2/23/2017
 - User Interface and Web Services for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks, Compliance, Dispatch Group, Reports.
 - This is the last TRN release before Production Migration

Impact	Outage
Web Services and User Interface	10 minute outage to TRN

- Release PRD 1.0 to PRD

- User Interface and Web Services for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks, Compliance, Email Alerts, Dispatch Group, Reports, Data Export and History
- eLRS will have an extended outage to move data to new system
- Participants will be asked to verify data.

Impact	Outage
User Interface and Web Services	eLRS outage of 1-2 days

- Release PRD 2.0
 - Remaining functionality

Impact	Outage
User Interface and Web Services	15 minutes