

DR Hub Roadmap

As of March 21, 2017



[DR Hub](#) (future replacement for eLRS) allows PJM members to administer the registration, notification, meter data and settlement process for Demand Response resources in the PJM markets.

Key Product Features

- User Interface that allows CSPs, EDCs and LSEs to manage tasks, create/ manage locations, registrations and settlements.
- Web Services that allows many of the same UI features and includes a polling mechanism for Events

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
PROD 1.0				◆ Web Services & UI: PRD 4/2/17		■		
							■	
PROD 2.0						◆ Maintenance. Release: 6/2017		

Legend

- Start Date
- ◆ End Date

- Release PRD 1.0 to PRD

- User Interface and Web

Services for Registrations, Locations, Events, Meter Data, Settlements, Org & User, Tasks, Compliance, Email Alerts, Dispatch Group, Reports, Data Export and History

- eLRS will have an extended outage to move data to new system

- Shutdown on Friday, March 31, 2017 at 9:00 A.M.

- Brought back up on Sunday April 2 by 3:00 P.M. in Read-only mode

- Participants will be asked to verify data.

Impact	Outage
User Interface and Web Services	eLRS outage of 1-2 days

- Release PRD 2.0
 - Remaining functionality
 - Bug Fixes

Impact	Outage
User Interface and Web Services	15 minutes