



# DR Hub Roadmap


As of April 25, 2017





[DR Hub](#) (future replacement for eLRS) allows PJM members to administer the registration, notification, meter data and settlement process for Demand Response resources in the PJM markets.

## Key Product Features

- User Interface that allows CSPs, EDCs and LSEs to manage tasks, create/ manage locations, registrations and settlements.
- Web Services that allows many of the same UI features and includes a polling mechanism for Events

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
PROD 1.5					 <b>Web Services &amp; UI: PRD</b> 5/15/17			
								
PROD 2.0						 <b>Maintenance Release: 6/22/2017</b>		

**Legend**

-  Start Date
-  End Date

- Production Release PRD 1.5
  - Will include some functionality not included in April 2 release
  - May include changes for Winter CIR and DR M&V changes for Seasonal Resources (FERC Docket No. ER17-367-000)

<b>Impact</b>	<b>Outage</b>
User Interface and Web Services	15-20 minutes

- Production Release PRD 2.0
  - Remaining functionality
  - Bug Fixes

<b>Impact</b>	<b>Outage</b>
User Interface and Web Services	15-20 minutes