

MISO PJM JCM Initiatives Stop Light Report
August 15, 2012

Category	Initiative/Milestone	PJM Contact	MISO Contact	Status	Comments
Market Operations	1) DA and RT Market Coordination				
	i. Stakeholder Education and Transparency				
	ii. Improve and Align DA Coordination				
	iii. Improve and Align Outage Scheduling Rules				
	iv. Improve FFE and Market Flow Calculations				
	v. Enhance RTO-to-RTO Data Exchange and Transparency				
	2) Interchange Scheduling and Optimization				
	i. Align Scheduling Business Rules				
	ii. Interchange Optimization				
Resource Adequacy	1) Capacity Deliverability				
Transmission Planning	1) Cross Border Projects				
	2) Market Participant Funded Upgrades				
	i. Incremental ARR Request				
	3) Coordinated Generation Interconnection				
	4) TO Coordination				

Legend

Completed
On Target - No Issues
Monitor - Some Issues
Review - In Jeopardy
On Hold

