

**MISO PJM JCM Stop Light Report
January 29, 2013**

Category	Initiative/Milestone	PJM Contact	MISO Contact	Status	Comment
Market Operations	1) Day Ahead Market Coordination	Stu Bresler	Aaron Casto	Green	Short-term, mid-term and long-term goals
	2) RTO to RTO Data Exchange & Transparency	Chris Advena	Ron Arness, Neil Shah	Yellow	Manual posting of Data - pending automation
	3) Stakeholder Education (interchange transactions and CBM)	Rich Souder	Ron Arness	Blue	Documents reviewed and posted
	4) Interchange Scheduling Business Rule Alignment	Stu Bresler	Dhiman Chatterjee	Green	Proposal for Jan 29 JCM review - refer to respective RTO Stakeholder process
	5) Network External Designated Service - Must Offer Requirement	Stu Bresler	Renuka Chatterjee, Kevin Larson	Green	Proposal for Jan 29 JCM review - refer to PJM RTO Stakeholder process
	6) Transmission Outage Coordination	Rich Souder	John Harmon	Green	Initial JCM information discussion Jan 29 meeting
	7) Interchange Optimization	Stu Bresler	Dhiman Chatterjee	Green	Proposal developed - Conducting additional analysis of July 2012 peak load days, pending prioritization
Resource Adequacy	1) Coordination of capacity deliverability modeling and assumptions	Paul McGlynn	Eric Laverty, Vikram	Green	Occurring through IPSAC and Order 1000 efforts
	2) Coordination of capacity product definition	Stu Bresler	Renuka Chatterjee, Kevin Larson	Green	To be documented through the JCM process
	3) Capacity Deliverability - joint deliverability analysis, economic clearing of external resources in capacity markets	Stu Bresler	Renuka Chatterjee, Kevin Larson	Yellow	Proposals on cross boarder network service functionality reviewed seeking feedback from JCM stakeholders - parallel efforts with FERC Docket No. AD12-16
Transmission Planning	1) Regional Planning Coordination (MTEP/RTEP)	Paul McGlynn	Jesse Moser, Eric Laverty	Green	Effort in progress via Order 1000 compliance process and forums - coordinated exchange of models, contingencies and monitored elements, and market efficiency planning including cross-boarder flowgate congestion
	2) Generation Interconnection and TSR Analysis Timing	Paul McGlynn	Eric Laverty, Vikram	Green	Proposal developed to enhance coordination of long-term TSRs and generation interconnection requests
	3) Market Participant Funded Upgrades/IARR requests	Paul McGlynn	Digaunto Chatterjee	Green	Effort in progress

Legend	
Completed	Blue
On Target -No issues	Green
Monitor - Some Issues	Yellow
Review - In Jeopardy	Red
ON Hold	White