

DR Hub Project Update

DRS

March 15, 2017



- Completed: Train Web Services Release: Nov. 17, 2016
- Completed: Train UI Release: Jan. 12, 2017
 - All functionality except: Compliance, Email, Dispatch Groups, Reports
- Completed: Train WS Release: Jan. 31, 2017
- Completed: Train Functional Release: Feb. 23, 2017
 - Dispatch Groups, Compliance, bugs fixes
- **Production Release: April 2, 2017**

- DR Hub Implementation March 31 through April 2nd
 - Prior to Friday, March 31st
 - CSPs in Markets:
 - Further details are [here](#).
 - Real Time – please do not offer between March 31st 9 am and April 2nd 3 pm
 - Day-Ahead – please do not offer April 1st or 2nd
 - Synchronized Reserve – use All Call and Emergency Procedures
 - Load Management – use All Call and Emergency Procedures

- Friday, March 31 at 9 am
 - **Any pending registrations and settlements will be withdrawn by PJM**
 - CSPs will be able to resubmit them when DR Hub is available
 - eLRS taken down on Friday morning, March 31st at 9 am
- There will not be parallel operations like other refreshed applications
- Data will be migrated for members
- User permissions will be migrated for members

– Sunday, April 2nd

- DR Hub will be available on April 2nd no later than 3 pm, eLRS will be read-only
- CSPs
 - You may enable your Web Services electronic notification applications for DR Hub Production as soon as DR Hub is available.
 - Please enable them no later than Monday April 3rd at noon when we turn on the email notifications for Web Services communication failures.

- Last 2 full years of registrations, plus their associated events, meter data, settlements, etc.
- Registration selection based on:
 - Status = Confirmed (regardless of Effective Date)
 - Status = Denied or Withdrawn, and Effective Date \geq 6/1/2014
 - Status = Terminated and Termination Date \geq 6/1/2014
 - Status = Terminated and Start Date = 6/1/2014. These are Load Management registrations terminated before start of 2014/2015 delivery year.
 - Status = New and Effective Date \geq 1/1/2017